
 U.S. ATLAS Construction 
 WBS Profile Estimates 
 Funding  All Funding Type: Project 5/10/2004 11:23:28 AM 
 Institution All Estimate in Fixed FY'03 $k Labor/Material: Materials only 

 WBS FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
 Numbe Description (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$)  (k$) 

1 U.S. ATLAS Installation Estimate 0 188 835 957 927 0 0 0 0 0 2907 

1.6 Trigger/DAQ 0 188 835 957 927 0 0 0 0 0 2907 

 1.6.1 Supervisor RoI Builder 0 153 101 90 19 0 0 0 0 0 362 

 1.6.1.1 ROIB Fabrication & Testing 0 12 12 0 0 0 0 0 0 0 24 

 1.6.1.2 RoIB Production 0 93 4 4 4 0 0 0 0 0 105 
 1.6.1.2.1 RoIB Production ANL 0 90 0 0 0 0 0 0 0 0 90 
 1.6.1.2.2 RoIB Production MSU 0 4 4 4 4 0 0 0 0 0 15 

 1.6.1.3 Supervisor RoIB Equipment 0 47 85 86 15 0 0 0 0 0 234 
 1.6.1.3.1 Supervisor RoIB ANL 0 47 58 59 15 0 0 0 0 0 180 
 1.6.1.3.2 Supervisor RoIB MSU 0 0 27 27 0 0 0 0 0 0 54 

 1.6.2 Data Acquisition Software 0 21 31 28 41 0 0 0 0 0 122 

 1.6.2.1 Functional Enhancements to  0 21 11 4 4 0 0 0 0 0 40 
 1.6.2.1.1 Common Run Control for  0 7 0 0 0 0 0 0 0 0 7 
 1.6.2.1.2 Installation of Pre-series DAQ  0 7 0 0 0 0 0 0 0 0 7 
 1.6.2.1.3 Fault Tolerance and Error  0 0 0 0 0 0 0 0 0 0 0 
 1.6.2.1.4 Full Integration of LVL2 and EF  0 0 8 0 0 0 0 0 0 0 8 
 1.6.2.1.5 Dataflow Enhancements 0 4 4 4 4 0 0 0 0 0 15 
 1.6.2.1.6 Online Software  0 4 0 0 0 0 0 0 0 0 4 
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 1.6.2.2 High Level Trigger/DAQ  0 0 20 25 37 0 0 0 0 0 82 

 1.6.2.2.1 Installation of DAQ at ATLAS 0 0 20 16 21 0 0 0 0 0 58 
 1.6.2.2.1.1 MSU Installation 0 0 20 16 14 0 0 0 0 0 50 
 1.6.2.2.1.2 UCI Installation 0 0 0 0 8 0 0 0 0 0 8 

 1.6.2.2.2 DAQ Modification for Detector  0 0 0 8 16 0 0 0 0 0 24 
 1.6.2.2.2.2 MSU DAQ Modification 0 0 0 8 16 0 0 0 0 0 24 

 1.6.2.2.3 Run Control 0 0 0 0 0 0 0 0 0 0 0 

 1.6.3 Event Selection Software 0 14 14 22 22 0 0 0 0 0 72 

 1.6.3.1 Development 0 8 8 8 8 0 0 0 0 0 32 
 1.6.3.1.1 ANL Development 0 0 0 0 0 0 0 0 0 0 0 
 1.6.3.1.3 UCI Development 0 0 0 0 0 0 0 0 0 0 0 
 1.6.3.1.4 Uwisc Development 0 8 8 8 8 0 0 0 0 0 32 

 1.6.3.2 Integration & Testing 0 0 0 8 8 0 0 0 0 0 15 
 1.6.3.2.1 ANL Int. & Testing 0 0 0 3 3 0 0 0 0 0 5 
 1.6.3.2.2 MSU Int. & Testing 0 0 0 3 3 0 0 0 0 0 5 
 1.6.3.2.3 UCI Int. & Testing 0 0 0 3 3 0 0 0 0 0 5 
 1.6.3.2.4 Uwisc Int. & Testing 0 0 0 0 0 0 0 0 0 0 0 

 1.6.3.3 Prototype Development 0 6 6 6 6 0 0 0 0 0 25 
 1.6.3.3.2 MSU Prototype Development 0 0 0 0 0 0 0 0 0 0 0 
 1.6.3.3.3 UCI Prototype Development 0 6 6 6 6 0 0 0 0 0 25 
 1.6.3.3.4 Uwisc Prototype Development 0 0 0 0 0 0 0 0 0 0 0 

 1.6.3.4 HLT Infrastructure 0 0 0 0 0 0 0 0 0 0 0 
 1.6.3.4.1 UCI HLT Infrastructure 0 0 0 0 0 0 0 0 0 0 0 

 1.6.4 Network & Farm Infrastructure 0 0 688 741 769 0 0 0 0 0 2198 
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 1.6.4.1 Pre-series 0 0 514 8 0 0 0 0 0 0 521 
 1.6.4.1.2 Pre-series MSU 0 0 252 0 0 0 0 0 0 0 252 
 1.6.4.1.3 Pre-series UCI 0 0 262 8 0 0 0 0 0 0 269 

 1.6.4.2 Network Infrastructure 0 0 62 126 0 0 0 0 0 0 187 
 1.6.4.2.1 Level 2 Network 0 0 0 115 0 0 0 0 0 0 115 
 1.6.4.2.2 Event Building Network 0 0 0 10 0 0 0 0 0 0 10 
 1.6.4.2.3 online network 0 0 62 0 0 0 0 0 0 0 62 

 1.6.4.3 DAQ Processors 0 0 29 55 0 0 0 0 0 0 84 
 1.6.4.3.2 Event Filter I/O UCI 0 0 26 51 0 0 0 0 0 0 77 
 1.6.4.3.3 PseudoROS 0 0 4 4 0 0 0 0 0 0 7 

 1.6.4.4 High Level Trigger Subfarms 0 0 84 552 769 0 0 0 0 0 1405 

 1.6.4.4.1 Level 2 Subfarms 0 0 84 168 0 0 0 0 0 0 252 

 1.6.4.4.2 Common Project Processors 0 0 0 385 769 0 0 0 0 0 1154 
 1.6.4.4.2.1 Common Contribution  0 0 0 385 769 0 0 0 0 0 1154 

 1.6.5 High Level trigger 0 0 0 76 76 0 0 0 0 0 153 

 Page 3 of 3 


